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REFURBISHMENT OF ' | |
INDUSTRIAL UNIT (NW1)
| 1 |
PROJECT COST : : : j
INFORMATION | 1
. _ : 0 COST TOOLS (AS USED BELOW) CAN BE USED
1 |Site set up, incl hoarding £10,000| £6,000| £2,500(£1,50001 ; ITO MONITOR AND PREDICT PROJECT COSTS
2 |Make safe services | I | / |
3 |Asbestos removal 3 I i | E i 3
4 |Soft strip £11,5001£10,000 £2501£1,250 ; E 1I
5 |Demolish internal walls £9,500( £8,000 £1,500 : E [ :
4
6 |Breakout defective Grd Fir slab | £20,750(£20,000 £750 ! / . |
) L
7 |Install new drainage £14,500|£10,0001 £3,500(£1,000 l / |
] I |
8 |Cast new Grd Fir slab £13,250| £6,000 £6,000|£1,250 I ¢ I
Cast padstones in perimeter : / ' '
Y b £22,000|1£16,000| £2,000|£4,000 s-h / | | |
| T
10 |istel steelwork fornew Mezz 1 014 700| £1,200| £12,500]£1,000 1{@ Y |
|
Install decking, mesh and : P 18
b ey £30,000/£16,000] £11,500|£2,500 I ol {1 |
12 |Install staircases £7,750 £2,000f £5,000| £750 ' ' .
13 |Partitions 1st fix throughout 'l 13 | F
14 |Builder work openings £59,500|£48,000| £7,500|£4,000 ' 14 | .
|
15 |M&E 1st fix : 15 |
16 [Close partitions, T&J throughout| £20,400|£10,400{ £9,000(£1,000 : : | E
| A
17 |M&E 2nd fix | f
Joinery incl doors & glazed ' i y
18 e £52,500(£28,000| £22,000{£2,500 f | ’
19 |Decorations £21,4001£14,400( £5,500(£1,500 | | ;
20 |Flooring systems £34,500|£16,000| £17,500({£1,000 i i ;
21 |Commissioning ; B : i
22 |Clear & clean £12,700|£12,000|  £250| £450 b : ’
23 |Handover | | :
|
1 Total Cost - Project Costs 400,000 -
l
300,000 T
|
200,000 -
|
100,000 l
0 s HE
£
2 Monthly Costs - Project Costs 200,000 I I
180,000 . ' '
| | |
160,000 . . .
140,000 ! ! !
120,000 | | — |
! I | [
100,000 : !
80,000 i :
60,000
40,000
20,000+
U_ 'l l 1 : | 1
£ 21,100 71,600 105,683 58,243 85,624 12,70
Trades Contractor
Asbestos Removal Trade Contractor Steel Work Trade Contractor M&E Trade Contractor L Builder Work Trade Contractor
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